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CORR'ES ,CON*rROL '" 
INCOMING LTR NO. 

Department of Energy 

000022262 
ROCKY FIATS OFFICE 

P.O. BOX 928 
GOCDEN. COLORAW 80402-0928 

DUE 
DATE 

94-DOE-00164 
Mr. Martin Hestmark 
U. S, Environmental Protection Agency, Region VI11 
ATTN: Rocky Flats Project Manager, 8HWM-FF 
999 18th Street, Suite 500 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cheriy Creek Diive South 
Denver. Colorado 80222-1530 

.- . 

Gentlemen: 

The purpose of this letter is to claiit'y recent activities which have impacted Interagency 
Agreement (IA) Table 6 milestones for Operuble Unit (OU) No, 1 and to provide an 
extension request based on the Department of Energy's (DOE) position regarding these 
impacts. This request is based on Part 42, Paragraph 222 of the IA. The DOE believes 
that the seiies of events discussed in this letter constitutes good causes. There are four 
main constituents which were considered in compiling this extension request: 

1. A previous DOE extension request dated October 7, 1993, (Ref: 93-DOE-10200) 
has not been acted on by the Envii.onmenta1 Protection Agency (EPA) and the 
Colorado Department of Health (CDH). 

2. There was a stop work o ~ d e r  which was applied to the Baseline Risk Assessment 
(BRA) on Operable Unit No. I between June 21, and November 3, 1993. 

3. Thu, Draft Technical Memo (TM) No. 10, Development qf Reiiiedicil Action 
Objectives, was submitted to 1112 qencies  on August 27, 1993, however, ofticial 
comments on this TM had not been received from CDH as of Febiuaiy 1, 1994. 
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4. DOE would like to incoi-poi.a.tt: recen~ efforts by DOE, EG&G, EPA and CDH to 
develop a consistent, progiun inutic approach for conducting Corrective Measures 
StudiedFeasibility Studies (CI;IS/FS) across all OUs at Rocky Flats. 

.:OWES CONTROL I x I x 
"ATSTT130G I I  These items Iiave caused inextricable schedule impacts and were discussed on the staff 

level in a meeting on Januuy 28, 1994. hetween DOE, EPA, and CDH personnel. The 
discussion of the above items in ;1 meetins. ptior to DOE submitting a foimal extension 
request, was suggested by CDH personnel so that these items could be clarified. fieviewed for Addressee 

Corres. Control RFP 

For background purposes, Enclosiirt: I contains a detailed discussion of the above items 
and their potential impacts on the IA milestone schedule for OU-1. 

Although many of the above ConSti t t1 t i l tS  were considered, this extension request is 
primarily based on the yse of the "Pro;rminatic Approach" for conducting CMS/FS 
studies, and on the discussions of the J2iiiiai.y 28, 1994, meeting. A detailed discussion 
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and background of the "Programmatic Approach" is included in Enclosure 1. In general, 
the "Programmatic Approach" for conducting CMS/FS studies assumes that a series of 
interim "working" meetings will be held for DOE to present interirn/draft results from the 
FS to EPA and CDH for comment. The approach then assumes that a Draft CMS/FS 
repoi-t can be reviewed by EPA and CDH in 20 days. In effect, this approach shortens the 
assumed duration between a Draft and Final CMS/FS report. 

For your convenience. a detailed GANT chart for conducting the CMS/FS study is 
included as Enclosure 2. This chart is based on the "Programmatic Approach" model. 
Please note the interim meetings and the 20 day review time for the Draft CMS/FS report 
by EPA and CDH reflected in this schedule. It should also be noted from the chart that 
the DOE rcview times for the draft and final reports are also due in 20 days. 

Enclosure 3 shows the proposed milestone dates for eight Table 6 IA Milestones for 
OU-1. The  first column of Enclosure 2 shows the original dates or the previously 
approved extensian dates for the eight Table 6 IA milestones. The second column shows 
the proposed schedule for these milestones. The submittal dates for the Draft and Final 
CMS/FS reports are November 7, 1994, and February 8, 1995, respectively. 
If you have any questions regarding this material. please contact Jen Pepe of my staff at 
966-2 184. 

Sincerely, 

Actin? Assistant Manager for 
Environmental Restoration 

Enclosure 
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cc w/enclosure: 
A. Rampertaap, EM-453 
1. Ciocco, EM-453 
S. Grace ERD, RFO 
T. Reeves. ERD, RFO 
R. Houk, EG&G 
W. Busby, EG&G 
G. Kleeman. €PA 
J. Schieffelin, CDH 
J. Swanson, CDH 



Enclosure 1 

Background Discussion 
of IA Schedule Impacts 

Previous Extension Request 

The October 7, 1933, DOE letter (Ref: 93-DOE-10200) requested extension of 8 
Interagency Agreement (IA) milestones. This DOE letter requested an extension for the 
submittal of the draft and final Corrective Measures Study/Feasibility Study (CMSIFS) 
reports to March 24, 1994, and September 20, 1994, respectively, indicating that 
sufficient time would be required to transfer ciitical infomation between the Baseline 
Risk Assessment (BIIA) in the Resource Conservation and Recovexy Act Facility 
InvestigatiodRemedial Investigation (RFVRI) report and Technical Memorandum (TM) 
No. 10. The letter further ixquested subsequent extensions for the Draft Proposed Plan 
(PP), Final PP, Draft Responsiveness Summary (RS), Final RS, Draft Corrective Action 
DecisiodRecord of Decision (CAD/ROD) and Final CAD/ROD. These extensions were 
requested because the IA milestone for submittal of the Final RFZ/RI Report had been 
extended from Ja~iiaiy 4, 1993, to November 15. 1993. 

Stop Work Order 

The August 12, 1993, Environmental Protection Agency (EPA) letter concurred that work 
would be stopped on the schedules for Operable Units 1 through 7 on effoi-u to prepare . 
Baseline Risk Assessments and piepare the RFVRI reports. The Colorado Depaitment of 
Health (CDH) letter dated October 22, 1993, acknowledged the DOE October 7, 1993, 
extension request (Ref: ELDOE- 10200) for OU- 1, and stated that the agencies would 
delay action on this request until the work stopptlse on OU-1 was rescinded. 

The work stoppage for OU-1 was rescinded via the CDH letter dated October 21, 1993, 
and signed for concurrence by DOE on November 3, 1993. Based on this letter, the work 
stoppase for OU-1 was 135 days (June 21, 1993, to November 3, 1993), As of the date 
of this letter, the DOE extension request had not been acted on by the agencies. 

CDH Review of Technical Memoranda No. 10 

The Draft TM 10 (Development of Remedial Action Ob-iectives) was submitted to the 
agencies on August 27, 1993, (Ref: 93-DOE-10202). This draft was submitted despite 
the work stoppage which had been imposed on the BRA for the RFI/RI report. AS of the 
date of this letter, DOE had not received written comments on TM 10 from CDH. The 
EPA comments on TM IO were received November 17, 1993. It should he noted that 
DOE has proceeded with work to address the EPA comments and that initial work is 
being conducted to screen remediation alteinatives. This work. however, is proceeding 
with a certain amount of risk. and approval of TM 10 is becoming a very critical path 
item for progession of work on the CMS/FS. 

Programmatic Approach for CMS/FS Studies 

On December 23, 1993, January 6. and January 13, 1994, meetings were held with 
personnel from EPA, CDH. DOE, and EG&G. The purpose of these meetings were for 
DOE and EG&G to present 3 dral't model which outlines a detailed programmatic 
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approach for conducting CMS/FS studies at Rocky Flats. There are three major 
advantages to developing this detailed programmatic approach in concurrence with the 
regulators: 

1. CMS/FS studies will be conducted using similar logistic procedures and 
approaches across all OUs, resulting in greater efficiency. 

2. Potential problems associated with procedures, review times, legal 
determinations, etc. may be easily identified before hand and poten tially avoided 

3. It may be possible to compress an FS schedule depending on the particular 
ciixxmstances for the OU. 

Although the CMS/FS process for OU-1 is in progress, DOE feels that it would be 
beneficial to follow the proposed "Pi.ogrummatic Approach" for finishing the CMS/FS 
process for this OU. This would aid DOE, EG&G, EPA and CDH in testing, modifying 
and further developing this approach. Potential logistic problems which may exist would 
be identitied by using OU- 1 as the test case. This could only improve the efficiency with 
which the CMS/FS studies are conducted for the other OUs at Rocky Flats. 
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Enclosure 3 

Proposed IA Milestone Schedule 

8-Feh-94 ** 

Draft PP 
Final PP 

Draft RS 
Final RS 

27-Sep-93 8-Feb-94 
4-Jan-94 18-May-94 

6-May-94 28-Aug-95 
3-Aug-94 25-NOV-95 

Draft CADROD 3-Aug-94 25-NOV-95 
Final CAD/ROD 1 -Nov-94 23-Feb-96 

CMS/FS - CotTective Measures Study/Feasibility Study 
PP - Proposed Plan 
RS - Responsiveness Summary 
CAD/ROD - Corrective Action Decision/Record of Decision 

* An extension to the oiiginal Table 6 milestone date was 
granted April 2, 1993. 

** Proposed Schedule based on the CMS/FS “Pi*ogtammatic 
Approach” model and the IA Schedule Assumptions. A 
detailed gant chai-t is attached for the proposed CMSFS 
study. This schedule assumes that the Draft CMS/FS Report 
can be reviewed hy EPA and CDH in 20 days. It also 
assumes 20 days for DOE review prior to the submittal of the 
draft and final reports. An expedited or concurrent review by 
DOE would result in an early finish date for the CMYFS. 
report. 


